



)	0	Task Mode	Task Name					Work		11 F	eb '18	8 T \/\	<u>' </u>	: <	18 Fe	eb '18 м т
50				end of test ph	ase 2			0h	3	3	IVI	1 VV			3	IVI I
51		->		Reports				48h								
52	V	<u>-</u>		Reports Specif	ications			24h								
53		<u>-</u>		Report Creation	n			24h								
54		-5		end of Reports	5			0h								
55		- - >		Test Phase 3				40h								
56	÷	<u>-</u>		Check Reports	S			40h								
57		<u>-</u>		end of test pl	nase 3			0h								
58		- - >	В	Build Complete				0h								
59		<u>_</u>		Build ready				0h								
60		<u> </u>	Dep	oloy				72h								
61	Ť	<u> </u>	N	Nanagement of Pro	oject - Deploy			40h								
62		<u>_</u>	N	⁄liscellaneous Expe	ense Activity			0h								
63		<u> </u>	P	ilot Test				8h								
64		<u> </u>		Approve All Tests	5			8h								
65		<u>-</u>	S	ystem Readiness				0h								
66		<u> </u>		EU comm #1				0h								
67		<u>-</u>		EU comm #2 + Tr	raining Site			0h								
68		>		EU comm #3				0h								
69		->		EU Go Live				0h								
70		->	U	JAT				0h								
71		->		Approve All Tests	5			0h								
72		<u>-5</u>	G	io Live				0h								
				Task		Inactive Summary			External Tas	ks					-	
				Split		Manual Task			External Mil		e	\Diamond				
roject: Onboarding Italy PSO s Pate: Fri 18/09/20				Milestone	•	Duration-only			Deadline		•	•				
			Italy PSO s	Summary		Manual Summary Roll	un		Progress			_			_	
				Project Summary		Manual Summary	~P		Manual Prog	arecc		_			_	
				Inactive Task	u U	Start-only		•	Manual F10	gress						
				Inactive Task Inactive Milestone		Start-only Finish-only]									
						Page 3										

<u> </u>	Mode											
	→		Go Live			Ol	า	SS	IVI I	W T F	3 3	IVI
	<u>_</u>	C	losure				1h					
į	<u>_</u>											
	- -	Budgeta				1.	500h					-
			Task		Inactive Summary		Externa	al Tasks	I			
			Split		Manual Task		Externa	al Milesto	ne <	\Diamond		
ا م	hoarding Ital	V DSO a	Milestone	♦	Duration-only		Deadli	ne	•	.		
		y P3O S	Summary		Manual Summary Rollup		Progre	SS				
. 5/	,,		Project Summary		Manual Summary		1 Manua	l Progres	5 •			
			Inactive Task		Start-only	Ε						
			Inactive Milestone		Finish-only	3						
	Onl		Onboarding Italy PSO s i 18/09/20	Close Project Budgetary (DO NOT USE) Task Split Milestone Summary Project Summary Project Summary	Close Project Budgetary (DO NOT USE) Task Split Milestone Summary Project Summary Project Summary	Close Project Budgetary (DO NOT USE) Task Split Manual Task Milestone Summary Project Summary Project Summary Manual Summary Manual Summary Project Summary Manual Summary	Close Project Budgetary (DO NOT USE) 1. Task Split Manual Task Milestone Summary Project Summary Manual Summary Rollup Project Summary Manual Summary Project Summary Project Summary Manual Summary Manual Summary Manual Summary Manual Summary Manual Summary Project Summary Project Summary Project Summary Project Summary Manual Summary Manual Summary Manual Summary Manual Summary Manual Summary Manual Summary	Close Project 24h Budgetary (DO NOT USE) 1.500h 1.500h Task Split Manual Task Split Milestone Summary Project Summary Project Summary Project Summary Manual Summary Manual Summary Manual Summary Manual Summary Manual Manua	Close Project Budgetary (DO NOT USE) 1.500h 1.500h Task Inactive Summary Onboarding Italy PSO s i 18/09/20 Milestone Summary Project Summary Manual Summary Rollup Progress Manual Summary Manual Progress Manual Summary Manual Summary Manual Summary Manual Summary Manual Progress	Close Project 24h Budgetary (DO NOT USE) Task Split Manual Task Split Milestone Summary Project Summary Manual Summary Manual Summary Manual Summary Manual Progress Manual Progress Manual Progress	Close Project 24h Sudgetary (DO NOT USE) 1.500h Task Split Manual Task Split Manual Task Split Manual Summary Project Summary Manual Progress Manual Progress Manual Progress	Close Project 24h Budgetary (DO NOT USE) 1.500h Task Inactive Summary Onboarding Italy PSO s i 18/09/20 Milestone Duration-only Project Summary Manual Summary Manual Summary Manual Summary Manual Progress Manual Progress Manual Progress Manual Progress Manual Progress Manual Progress Manual Progress















































